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Quarterly Overview

Reporting Country Mozambique Technical Areas % Completion
Lead Partner FHI360 1. Universal and Early Access 28%
Collaborating Partnerg MSH, WHO, KNCV 2. Laboratories 19%
Date Report Sent 3. Infection Control 67%
From Dario Sacur 4. PMDT 0%
To USAID Mission, Alfredo McArthur|5. TB/HIV 13%
Reporting Period January-March 2013 | |6. Health Systems Strengthening 33%

7. M&E, OR and Surveillance 23%

8. Drug supply and management 6%

Overall work plan completion 24%

Most Significant Achievements |

1. Universal Access

Support was provided to the NTP in the commemoration of the World TB day celebrations. The project produced
1.000 T/shirts and caps which were distributed to all TB CARE | provinces. As part of the central celebrations, the
inaguration of the Nampula TB Reference laboratory by the Vice-Minister of health was done. The laboratory which
was rehabilitated and equipped by TB CARE I, will serve the northern region of Mozambique as well as part of
Zambezia province covering about 45% of the national population.

The Community Based DOTS (CB DOTS) program implemented through partnerships with 8 different organizations is
now covering 50 districts out of a total of 102 districts in the 7 TB CARE | target provinces. During the second
quarter, trained community health workers (CHWs) referred a total of 7,570 TB suspects and 19,229 malaria
suspects. An additional 1,233 contacts of TB patients were also referred to health facilities. About 16% (1,282/7,570)
of the referred TB suspects were diagnosed with TB (all forms) of which 68.3% (876/1,282) were SS+ cases, 337
(26.2%) were SS-, and 69 (5.5%) were classified as having extra-pulmonary TB. Out of the 1282 confirmed TB cases,
281 were HIV+ representing a co-infection rate of 21.9%. Of the referred malaria suspects, 11,759 (61.2%) were
diagnosed as having active malaria.

TB CARE | Mozambique hosted the Patient Centered Approach (PCA) end line workshop held March 4-8th. The
workshop was led by KNCV, and four of the five piloting countries (Mozambique, Indonesia, Nigeria and Zambia)
participated. Information from baseline surveys and implementation highlights was shared by all implementing
countries and a roadmap for end line surveys as well as final PCA report has been elaborated. TB CARE |
Mozambique PCA core team has completed data collection for the endline survey and the data are currently being
analyzed.

The project also supported two training workshops on the use of the TB IC checklist developed under TB CARE | by
FHI360. One workshop was held in Maputo and a second workshop was held in Nampula province. Both workshops
were led by Stella Kirkendale - FHI360 Senior Technical Officer (Integrated Health Sciences) and co-facilitated by NTP
and TB CARE | staff. The Maputo training was designed mainly for TB managers from implementing agencies and
NTP, while the Nampula training was tailored to district level supervisors and NTP staff working in health facilities. A
total of 45 participants attended both training events.

2. Laboratories

A total of 26 laboratory technicians and 1 nurse from 11 health facilities were trained in AFB smear microscopy,
external quality assessment, biosafety and stock/supply management. The 27 participants had received prior training
in slide fixation.

Nine technicians from laboratories which had been equipped with LED microscopes in the southern region of
Mozambique (Gaza, Maputo Provincia and Inhambane provinces) were trained in AFB microscopy using LED
microscopy. The training was organized and delivered by the TB CARE | laboratory officer, with support from the NTP.
The GeneXpert implementation guideline has been developed in-country and is being used until the GeneXpert
strategic plan is developed. Suspect selection for GeneXpert testing is being performed according to the draft MOH
Algorithm still in process of approval. Since installation, 426 tests have been performed at the 3 sites (Chokwe,
Cuamba and Quelimane) and a total of 145 tests were confirmed positive TB cases with 38 of these resistant to
rifampicin; and 1 undetermined result out of the total tests performed.




6. Health Systems Strengthening

Two joint supervision visits were conducted in Manica and Nampula, two provinces supported by TB CARE I|. One of
the visits was conducted by an integrated team comprising central and provincial level NTP staff, as well as USAID,
WHO and FHI360 staff. The main purpose of the visit was to assess how NTP was functioning at the peripheral level
of the health care system. The main findings were i) insufficient infection control measures, and ii) human resource
management issues.

As part of the TB CARE | core projects, Dr. Bert Schreuder (KNCV Consultant) visited Mozambique to develop a plan
of action to make the financing of the TB services in Mozambique more sustainable. The consultant visited three
provinces (Gaza, Nampula and Cabo Delgado) to assess the various funding mechanisms used by NTP and other
health programs. He also met with provincial directorates of health, implementing partners, and major funders (CDC,
USAID, GF). A draft proposal was completed and shared with MOH and partners. The proposal is currently under
review.

7. M&E, OR and Surveillance

An M & E working group was established jointly by WHO, CDC and FHI360 bringing together M & E Officers from all
partners. The objective of the working group is to strengthen the functioning of the NTP M&E Department by
supporting efforts designed to ensure data quality and use for planning and strategic intervention planning.

Overall work plan implementation status |
Cumulatively, project implementation is at 24%. Implementation of planned APA3 activities began in mid
January 2013, when USAID approval of the workplan was granted. Plans are in place to accelerate
implementation of the APA3 work plan in Q3 and Q4.

Technical and administrative challenges

MSH activity implementation suffered with the departure of the Drug management specialist; as a result, TB
CARE I activities supported by MSH were not implemented during the second quarter. This affects the overall
project implementation status. Plans are underway to recruit a new drug management specialist by the start of

Q3.

In-country Global Fund status and update

First and second line TB drugs purchased under the GF transitional funding mechanisms have been delivered.
Quantification is underway.




Quarterly Activity Plan Report

1. Universal and Early Access Planned
Cumulative | Completion
Outcome | Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date

1.1 Increased| 1.1.1 (Expand CB DOTS coverage to 5 new FHI360 |1.362.250 100% Dec 2012 (Concluded in Q1

demand for districts

and use of 1.1.2 |25 TB CARE I districts implementing PCA FHI360 12.730|[Q 50% Jul 2013 [PCA endline workshop held in Maputo where 4

high quality tools of the 5 PCA piloting countries (Mozambique,

TB services Nigeria, Indonesia and Zambia) participated.

and improve The workshop was led by KNCV and a roadmap

the for the conduction of the endline survey and

satisfaction final report has been set. TB CARE I

with TB Mozambique has finished endline data

services collection and analysis will be done shortly.

provided Expansion of the strategy has been started

(Population/P with training of CB DOTS implementing

atient agencies having started in Gaza and Sofala

Centered provinces.

Approach) 1.1.3 ([World TB day commemorated FHI360 11.301 100% Mar 2013 |[Support provided to NTP in the commemoration
of the World TB day celebrations. The project
produced 1,000 T/shirts and caps which were
distributed to all TB CARE I provinces. The
central ceremonies which took place in
Nampula Province were marked by the official
inauguration of the Nampula TB Reference
laboratory by the Vice-Minister of Health. This
reference laboratory will serve the northern
region of Mozambique as well as part of
Zambezia province, thus covering about 50%
of the national population. High level delegates
from Mozambique MOH, USAID, CDC, and TB
CARE I, and representatives from other
partner organizations (including civil society
organizations) participated in the central
ceremonies.

1.1.4 (ACSM IEC materials produced and FHI360 5.196 0% Aug 2013 |Implementation of this activity is delayed. The
distributed to all 11 provinces ACSM consultant will be visiting the country in
April 2013 to finalize the strategy and
materials.
1.1.5 [ACSM national strategy finalized FHI360 87.629 0% Aug 2013 |KNCV Consultant for ACSM (Dr. Netty Kamp) in-
country to finalize activity.
1.1.6 [APA2 carry over activity: IEC materials FHI360 103.920 0% Jun 2013 |MOH's approval of adapted materials is
developed for malarias pending.
1.1.7 |[APA2 carry over activity: CB-DOTS FHI360 293.957 100% Dec 2012 (Concluded in Q1
expansion
Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date

1.2 Increased| 1.2.1 ([80% of health facilities with trained FHI360 9.132 0% Jun 2013 [Planned for Q3

quality of TB clinicians in TB diagnosis and treatment

services including TB in Children

delivered 1.2.2 [DOTS services expanded to 3 regional FHI360 3.092 0% Jun 2013 |Contacts have been initiated with the Provincial

among all prisons, 1 refugee camp and 1 migrant Directorates of Health for Gaza and Nampula

care worker company Provinces.




providers 1.2.3 [Nurses trained in TB screening in PMTCT FHI360 2.052 0% Sep 2013 |Contacts have been initiated with the FHI360
(Supply) settings CHASS Niassa proje
1.2.4 (22 clinicians trained in pediatric TB FHI360 32.374 0% Jun 2013 |To be implemented in Q3
1.2.5 [APA2 carry over activity: Increased demand|FHI360 159.079 0% Jun 2013 [Total budget to be revised for this activity and
for and use of high quality TB services remaining funds to be reallocated to
new/revised activity in the next MOT.
1.2.6 |[APA2 carry over activity: MDR TB pre- FHI360 28.838 0% Jun 2013 |Consultant identified to lead the curricula
service training curricula finalized development and adaptation.
Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date
1.3 Reduced 1.3.1 [Implement a health facility based ICF MSH 44.229 0% Sep 2013 [MSH activity to be reviwed during next MSH
patient and strategy consultant STTA visit (Dr. Samuel Kinyanjui)
service from May 19 to 30, 2013
delivery 1.3.2 |[APA2 carry over activity: Strengthened TB [FHI360 38.970 75% May 2013 [Waiver approved and purchase in progress
delays diagnosis among children
28%
2. Laboratories Planned
Cumulative | Completion
Outcome | Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
2.1 Ensured 2.1.1 (Translate and print the guideline for FHI360 15.588 0% Jun 2013 |To happen in Q3
capacity, Laboratory reagents and supplies
availability distribution
and quality of[ 2.1.2 |Training of laboratory technicians from the [MSH 31.991 0% Jun 2013 [Planning in process to conduct the training in
laboratory national reference laboratory (TOT training) Q3
testing to
support the 2.1.3 |[Training of laboratory technicians from the |FHI360 75.433 0% Sep 2013 [To be conducted in Q4 after the ToT training
diagnosis and national reference laboratory. Step down
monitoring of training
TB patients 2.1.4 |TB CARE I supported laboratories FHI360 13.055 25% Sep 2013 |As part of the Quality Improvement program of
performing quality assured AFB smear TB laboratory diagnosis in Zambezia province,
microscopy. laboratory technicians from 11 health centres
were trained in AFB smear microscopy,
external quality assessments, biosafety and
stock/supply management. Technical
assistance in conducting the training was
provided by the MSH Consultant, Dr. Grace
Kahenya. A total of 27 (7 females and 20
males) were trained. During the training, a
quality improvement plan containing all
activities related to AFB smear microscopy
quality improvement was developed by each
laboratory.
2.1.5 |Annual QA meetings conducted in 3 TB FHI360 69.984 0% Sep 2013 |Planned for Q4
CARE I target provinces and 1 National
annual TB lab meeting held at central level
2.1.6 |Training of MOH central and provincial staff |FHI360 28.344 0% Sep 2013 |Planned for Q4
to ensure no stock out of TB laboratory
reagents.
2.1.7 |APA2 carry over activity: Training of lab FHI360 6.495 100% Dec 2012 (Concluded in Q1
technicians (malaria)
2.1.8 |APA2 carry over activity: Malaria laboratory |FHI360 24.000 25% Sep 2013 |The Malaria Laboratory Officer has been hired.
supervision visits conducted A supervision plan has been developed, and
supervision is scheduled to begin at the end of
April 2013.




2.1.9 |APA2 carry over activity: Training of lab MSH 12.592 0% Sep 2013 [MSH activity to be reviwed during next MSH
technicians consultant STTA visit (Dr. Samuel Kinyanjui)
from May 19 to 30, 2013
Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date
2.2 Ensured 2.2.1 |[Technicians trained in microscopy servicing |FHI360 30.197 0% Sep 2013 |Activity planned for Q4
the from all provinces.
availability 2.2.2 |Culture and DST Lab equipment from the 2 |FHI360 38.970 0% Sep 2013 [Process initiated with terms of reference
and quality of (Maputo RL and Beira RL ) reference labs elaborated and a request of tender to be
technical functioning publicised.
assistance 2.2.3 |Laboratory supervisions visits conducted in |FHI360 49.219 0% Sep 2013 |Supervision activities to start in June 2013.
and services 7 TB CARE I provinces + 2 visits to Two teams to be created as to cover all
GeneXpert sites provinces by September including site visits.
2.2.4 |APA2 carry over activity: TA for reference |MSH 33.990 0% Sep 2013 |The Drug Management specialist has been
labs recruited and STTA visits by MSH consultants
are scheduled as from May 19, 2013.
2.2.5 |MOH staff trained in GeneXpert Algorithm |FHI360 12.198 100% Dec 2012 |Concluded in Q1
and suspect selection for testing.

2.2.6 |Lab technicians trained in LED microscopy |FHI360 37.805|0 50% Mar 2013 |9 technicians (2 females and 7 males) from the
southern region of Mozambique have been
trained. The training of technicians from the
northern and the central regions has been
scheduled for April 2013 and May 2013
respectively.

Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date
2.3 Ensured 2.3.1 |TB CARE I GeneXpert machines functioning |FHI360 26.500 50% Sep 2013 |A supplier of cartridges for the GeneXpert
optimal use machines has been identified (sole source), and
of new the procurement process is ongoing.
approaches 2.3.2 |Establish a specimen referral system and FHI360 11.691 0% Sep 2013 [to be completed in Q4
for laboratory feedback of results in selected sites for
confirmation piloting purposes.
of TB and 2.3.3 |APA2 carry over activity: Guidelines for QA |FHI360 12.990 0% Sep 2013 |The guidelines are still under review at the NRL
incorporation for TB section of the National Institute of Healh. After
of these finalization and approval, the project will
approaches proceed with the printing.
19%
3. Infection Control Planned
Cumulative | Completion
Outcome | Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date
3.2 Scaled-up| 3.2.1 |Printing and distribution of 1.000 IC FHI360 12.990 0% Jul 2013 [Internal requests completed to trigger the
implementati checklist procurement process




on of TB-IC 3.2.2 |Conduct TB Infection control at the FHI360 34.792 100% Sep | 2013 [The project also supported two training
strategies community level workshops on the use of the TB IC checklist
developed under TB CARE I by FHI360. One
workshop was held in Maputo and a second
workshop was held in Nampula province. Both
workshops were led by Stella Kirkendale -
FHI360 Senior Technical Officer (Integrated
Health Sciences) and co-facilitated by NTP and
TB CARE I staff. The Maputo training was
designed mainly for TB managers from
implementing agencies and NTP and 20 people
(2 females and 18 males) participated. The
Nampula training was tailored towards district
level supervisors and NTP staff working in
health facilities and 25 people (7 females and
25 males) participated.
3.2.3 |APA2 carry over activity: Scaled-up FHI360 18.829 100% Mar 2013 |Completed in Q1
implementation of TB-IC strategies
0 67%
4. PMDT Planned
Cumulative | Completion
Outcome | Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader [ Budget [ Completion to-date
4.1 Improved| 4.1.1 (20 MDR TB and clinicians from 11 provinces [FHI360 60.407 0% Sep 2013
treatment 4.1.2 |3 regional teams created to conduct MDR  [FHI360 36.068 0% Sep 2013 |[Continous activity. Activity to start in May with
success of TB supervision in TB CARE I provinces the TA visit by Dr. Vincent Kuyonhoven
MDR TB 4.1.3 |Improved conditions at Machava Hospital FHI360 58.455| Cancelled Sep 2013 |Activity cancelled through QMR1 MOT
submitted
4.1.4 |MOH staff participate in one international FHI360 12.392 0% Sep 2013
workshop on DR TB.
4.1.5 |Print and distribute MDR TB registration FHI360 5.196 0% Jun 2013 [Process initiated and request received from
forms to all 11 provinces NTP to print the MDR TB registers including
other TB forms
4.1.6 |APA2 carry over activity: Pre-service FHI360 7.669| Cancelled Sep 2013 |Activity cancelled through QMR1 MOT
training in MDR submitted
4.1.7 |APA2 carry over activity: Improved FHI360 47.475| Cancelled Sep 2013 |Activity cancelled through QMR1 MOT
conditions for MDR TB patients at Machava submitted
TB hospital
0%
5. TB/HIV Planned
Cumulative | Completion
Outcome | Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader [ Budget [ Completion to-date
5.1 5.1.1 |Quarterly TB/HIV TASKFORCE meetings FHI360 17.084 25% Sep 2013 |The project supported one quarterly taskforce
Strengthened conducted meeting in Zambezia province. NTP indicators
prevention of were discussed and analyzed; the functioning
TB/HIV co- of the GeneXpert was also evaluated at the
infection meeting.




5.1.2 |Clinical staff trained in TB/HIV FHI360 88.683 0% Sep 2013 [Activities planned to be conducted by
September 2013. Contacts with respective DPS
for 5 provinces where training will take place
will start in April with 1st training in one
province to take place in May 2013.
0O 13%
6. Health Systems Strengthening Planned
Cumulative | Completion
Outcome | Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date
6.2 TB 6.2.1 |Conduct TB CARE I/NTP integrated visits FHI360 58.889 25% Sep 2013 [Two joint supervision visits were conducted in
control Manica and Nampula, two provinces supported
components by TB CARE I. One of the visits was conducted
(drug supply by an integrated team comprising central and
and provincial level NTP staff, as well as USAID,
management WHO and FHI360 staff. The main purpose of
, the visit was to assess how NTP was
laboratories, functioning at the peripheral level of the health
community care system. The main findings were i)
care, HRD insufficient infection control measures, and ii)
and M&E) human resource management issues
form an
integral part 6.2.2 |Train provincial Supervisors and their WHO 15.797 0% Sep 2013
of national deputies in M & E
plans, 6.2.3 |Continue to support to NTP in contracting WHO O 50% Sep 2013 |Support is being provided through the services
strategies new and maintaining already hired staff of one NPO officer who has been contracted to
and service (budgeted under S & 0) provide technical support to the NTP
delivery 6.2.4 |Conduct TB CARE I site visits conducted FHI360 39.827 0% Sep | 2013 [TB CARE I supervision plan has been developed
and first visit to Niassa planned for May.
6.2.5 |Proposal to make funding of the NTP more |[KNCV 48.620 75% Sep 2013 |As part of the TB CARE I core projects, Dr. Bert
sustainable Schreuder (KNCV Consultant) visited
Mozambique to develop a plan of action to
make the financing of the TB services in
Mozambique more sustainable. The consultant
visited three provinces (Gaza, Nampula and
Cabo Delgado) to assess the various funding
mechanisms used by NTP and other health
programs. He also met with provincial
directorates of health, implementing partners,
and major funders (CDC, USAID, GF). A draft
proposal was completed and shared with MOH
and partners. The proposal is currently under
review.
6.2.6 |Strengthen involvement of implementing FHI360 12.418 0% Jul 2013 [Planned for third week of June. Additional funds
partners in TB control have been sought through the QMR1 MOT
submitted.
6.2.7 |Participation in international events FHI360 28.329|0 50% Sep 2013 [Planning has been completed and payment
provided for the participation of 2 MOH staff in
the Sondalo training in April 2013.
6.2.8 |APA2 carry over activity: Participation in FHI360 13.224 100% Nov 2012 [concluded in Q1
international events




6.2.9 |APA2 carry over activity: upgrade the NTP |[FHI360 79.042 25% Mar 2013 [Quantification of needed equipment and site
M & E department data reporting system assessments have been completed, and bids
for the supply of the M & E equipment (servers,
cisco routers etc.) have been received.
6.2.10 (Finalize and obtain approval for APA2 carry [FHI360 18.498 75% Mar 2013 [Two meetings were held in October and
over activity: NTP Strategic Plan (2013-17) November to finalize the NTP Strategic Plan
(NTPSP). The November meeting was attended
by the TB in Mines Coordinator, and a chapter
on TB in mines was added to the NTPSP.
Technical working groups were created as part
of the finalization process.
6.2.11 (APA2 carry over activity: provide technical [WHO 2.192|0 50% Sep 2013 |[The WHO NPO conducted a supervision visit to
support at provincial level Nampula jointly with NTP, USAID and FHI360.
6.2.12 [APA2 carry over activity: Office Expenses at|WHO 11.001 0% Jun 2013 |Procurement process to be initiated and
provincial level purchase completed by end of June 2013
Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date
6.3 MALARIA 6.3.1 |Implement QA system in all districts. FHI360 132.186 0% Sep 2013
Ensured
availability
and quality of[ ~6,3,2 [Strengthen NMCP human resource capacity |FHI360 50% Sep | 2013 |A Lab Officer and a Malaria Coordinator have
technical been contracted. M&E and BCC Officer
assistance (budgeted under S & O) positions need to be readvertised.
and services
at both - — — 7
- 6.3.3 |Train provincial and district level M & E focal [FHI360 80.980 0% Sep 2013
health facility .
persons in M & E
and
community
level
Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader [ Budget [ Completion to-date
6.4 MALARIA 6.4.1 Procure laboratory reagents and FHI360 49.947 50% Sep 2013 |The bidding process for the supply of reagents
Ensured consumables and consumables is completed and a supplier
capacity, has been identified. Procurement is underway.
availability
and quality of
laboratory
testing to
support
malaria
diagnosis
including RDT
Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader [ Budget [ Completion to-date
6.5 MALARIA 6.5.1 |Conduct BCC regional workshops FHI360 73.157|[0 25% Sep 2013 |The Malaria Communication Strategic plan has
Increased been finalized and will be disseminated in the
demand for BCC workshops. The dissemination has been
malaria developed by the NMCP/DEPROS and will start
services at in Maputo in June 2013
both health 6.5.2 |Participate in the activities to commemorate|FHI360 23.200 75% Apr 2013 [SADC commemorations were completed in Q1.
facility and World Malaria Day and SADC Malaria Day Preparations for the Malaria Day (to be held in
community April) have begun, with the procurement of
level supplies for the materials to be produced and

reproduced.




6.5.5 |Produce and air BCC IEC materials FHI360 171.468 0% Sep 2013 [The recruitment of a BCC Officer is in its final
stage; interviews have been conducted, and a
candidate has been selected. The BCC officer
will lead the development of BCC materials.

Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader [ Budget [ Completion to-date
6.6 MALARIA 6.6.1 |Conduct malaria laboratory supervision FHI360 85.329 25% Sep 2013 [Supervision plan has been completed. A
Increased visits supervision database has been created based
capacity in M on the supervision manual. Central level
& E system at supervisors have been trained and activity to
all levels take place from May 12, 2013.

6.6.2 |Conduct malaria clinical supervision visits FHI360 87.077 25% Sep 2013 [Supervision plan has been completed. A
supervision data base has been created based
on the supervision manual. Central level
supervisors have been trained and activity to
take place from May 12, 2013. The supervision
will be integrated.

6.6.3 |Provide operational assistance to the NMCP |[FHI360 8.573[0 50% Sep 2013 [Costs are paid monthly and have been paid
until March 2013.

6.6.4 |Participation of NMCP M&E focal person in [FHI360 13.562 0% Sep 2013 [The M&E Officer has been recently contracted.

international events Opportunities will be looked at for further
capacity building.
33%
7. M&E, OR and Surveillance Planned
Cumulative | Completion
Outcome | Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.2 Improved| 7.2.1 |CB DOTS Implementing agencies reporting [FHI360 17.017 0% Sep 2013 [to be completed in Q4
capacity of valid and quality data to the TB CARE I
NTPs to project
analyze and 7.2.2 |Capacity of NTP M & E staffs strengthened |WHO 10.396 50% Sep 2013 |An M&E working group was created comprised
use quality to analyze and use quality data for the TB of M&E Officers from the NTP, WHO, FHI360
data for the program and CDC. The objective of the group is to
management support the NTP M&E department in
of the TB strengthening data quality and use in planning
program purposes. Current priorities being worked on
include the integration of NTP M&E activities in
the existing global MOH framework and
selection of proposed NTP indicators.
7.2.3 |Print and support M & E tools to support WHO 4.661 0% Sep 2013 [To take place in Q3
NTP data collection and use.
7.2.4 |Revise and finalize NTP M&E tools KNCV 26.224 0% Sep 2013 |TA visit planned for August 2013
7.2.5 |APA2 carry over activity: Consultant to FHI360 20.000[0 25% Mar 2013 |Reference terms for the consultant who will
support NMCP M & E department support the NMCP M&E department have been
(FHI/CDC/WHO/KNCV) finalized and potential candidates identified.
7.2.6 |APA carry over activity: Office Expenses at |WHO 3.667 50% Sep 2013 [One computer purchased.
National level
Outcome | Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader [ Budget [ Completion to-date
7.3 Improved| 7.3.1 |National research agenda finalized WHO 7.774 0% Sep 2013
capacity of 7.3.2 |Technical visit to prepare for the conduct of |KNCV 42.848 0% Sep 2013 [Preliminary discussions between NTP, KNCV
NTPs to a national TB prevalence study and TB CARE I have commenced on the
perform process to be followed in preparing for a
operations national TB prevalence study. The discussions
research were led by Dr. Jeroen Van Gorkom.




7.3.3 |APA2 carry over activity: CE study CB- FHI360 19.485|0 50% Sep 2013 |The rapid expansion of the microscopy study
DOTS has been completed. A draft report was
submitted for review, and the report will be
finalized in Q3
7.3.4 |APA2 carry over activity: New technologies |FHI360 6.495 0% Sep 2013
studies
7.3.5 |APA2 carry over activity: Knowledge- FHI360 131.475 75% Jun 2013 |The study has started in all sites. Data
Attitudes and Practice Study collectors have been trained; interview guides,
informed consent forms, and methodology
guides have been finalized and reproduced.
23%
8. Drug supply and management Planned
Cumulative | Completion
Outcome | Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date
8.1 Ensured 8.1.1 |Adequate TA to make funds available to MSH 13.417 0% Sep 2013
nationwide procure TB medicines, lab reagents and
systems for a other NTP commodities to ensure
sustainable availability of stock.
supply of 8.1.2 |Strengthened LMIS through support MSH 5.903 0% Sep 2013
drugs supervision to ensure data from the district
level collected at national level
8.1.3 |Ensured data availability by NTP in MSH 4.878 0% Sep 2013
commodity management
8.1.4 |Strengthen LMIS through support MSH 1.759 0% Sep 2013
supervision to ensure data from the district
level are collected at national level
8.1.5 |Drug warehousing and distribution capacity [MSH 7.295 0% Sep 2013
improved
8.1.6 |National and provincial level pharmacy MSH 6.503 0% Sep 2013
managers trained in commodity
management (ToT training)
8.1.7 |District level NTP supervisory and pharmacy [MSH 4.150 0% Sep 2013
staffs trained in commodity management
(Step down-Cascade training)
8.1.8 |Support for MSH/TB CARE I and MOH/NTP [MSH 7.551 0% Sep 2013
participation in international events
8.1.9 |Disseminate and distribute ADR R&R tools [MSH 2.830 0% Sep 2013
to supported health facilities
8.1.10 |APA2 carryover activity: Provision of TA to [MSH 34.302 75% Mar 2013 [Partly completed in Q1. No follow-up in Q2
improve drug management (forecasting, done
procurement, warehousing, distribution and
LMIS)
8.1.11 |APA2 carryover activity: Establish a system [MSH 11.464 0% Sep 2013
for quality control of drugs (TB)
8.1.12 |APA2 carryover activity: Strengthen the MSH 35.118 0% Sep 2013
pharmacovigilance system and rational use
of drugs (TB)
6%
Total Approved Staffing & Operations Budget 2.388.560
Grand Total Approved Project Budget 7.342.920




Quarterly MDR-TB Report

Country Mozambique Period January-March 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR Number of MDR
Quarter e e e cases put on Comments:
traatmant
Total 2010 87 86
Total 2011 184 146
Jan-Mar 2012 58
Apr-Jun 2012 34
Jul-Sep 2012 58 58
Oct-Dec 2012 65
Total 2012 58 215
Jan-Mar 2013 57




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed (Optional)
Carol Hamilton & Piya Sept - Oct
1 FHI Smith Participation in international events 2013 Planned
Netty Kamp & Nico ACSM support visit to finalize strategy November
2 KNCV 1.1.4 Kalisvaart and M&E visit 2013 Planned
Support in conducting the MDR TB February Visit moved to May
3 KNCV Vicent Kuyvenhoven |[training 2013 Planned 2013
Support visit to NTP for sustainable
Bert Schreuder & funding & preparation for prevalence
4 KNCV 6.2.5 Evelien Klinkenberg [survey March 2013 |Completed |March 2013
Support in conducting the MDR TB February Visit moved to May
5 KNCV Vicent Kuyvenhoven |[training 2013 Planned 2013
Participation in the UNION conference Sept - Oct,
6 WHO 6.2.7 Gael Claguing and trip to geneva for program support |[2013 Planned
To support the implementation of health
7 MSH 1.3.1 Samuel Kinyanjui facilty-based ICF strategy 2013 TBD Planned Planned for May 2013
To support the implementation of health
8 MSH 1.3.1 Irnei Myemba facilty-based ICF strategy 2013 TBD Planned
Grace Kahenya & To support training of lab technicians February
9 MSH 2.1.5 Maria Alice telles from NRL January 2013 |Completed |[2013
TA to ensure adequate availability of TB
10 [MSH 8.1.1 Samuel Kinyanjui medicines, lab reagents and stocks May 2013 Planned
To support drug warehousing and
11 [MSH 8.1.5 Samuel Kinyanjui strengthen distribution capacity April 2013 Planned
TBD - Samuel To participate in World Lung Health November
12 |[MSH 8.1.8 Kinyanjui Union Conference 2013 Planned
Total number of visits conducted (cumulative for fiscal year) 2
Total number of visits planned in workplan 12
Percent of planned international consultant visits conducted 17%




Quarterly Photos (as well as tables, charts and other relevant materials)

LABORATORIO DE REFERENCIADA
TUBERCULOSE DE NAMPULA

The Vice-Minister having a press conference after the inaguration: Present were delegatation from USAID, MOH and
Partners.

Mozambique World TB day celebration - central level march - Nampula



Inventory List of Equipment - TB CARE 1

USAID

TB CARE |

|Organization: TB CARE I
Country: Mozambique FROM THE AMERICAN PEOPLE
Reporting period: January-March 2013
Year: APA 3

Description ID numbers| Acquisition Acquisition V.A.T Location Conditio Disposition Title held by | Insurance Policy

(1) (2) date (3) cost (4) (5) (6) n (7) date (8) (9) #

Motorbikes 5780024 1-7-2013 $5.450,00 $926,00|Gaza new February 2013 MOH
Motorbikes 5769994 1-7-2013 $5.450,00 $926,00|Gaza new February 2013 FHI360/AMODEFA
Motorbikes 5789977 1-7-2013 $5.450,00 $926,00|Gaza new February 2013 FHI360/World Relief
Motorbikes 5769888 1-7-2013 $5.450,00 $926,00|Gaza new February 2013 FHI360/World Relief
Motorbikes 5644089 1-7-2013 $5.450,00 $926,00|Zambezia new February 2013 FHI360/AMODEFA
Motorbikes 5644161 1-7-2013 $5.450,00 $926,00|Zambezia new February 2013 FHI360/AMODEFA
Motorbikes 5644122 1-7-2013 $5.450,00 $926,00|Zambezia new February 2013 FHI360/AMODEFA
Motorbikes 5644139 1-7-2013 $5.450,00 $926,00|Zambezia new February 2013 FHI360/AMODEFA
Motorbikes 5644150 1-7-2013 $5.450,00 $926,00|Zambezia new February 2013 FHI360/AMODEFA
Motorbikes 5644137 1-7-2013 $5.450,00 $926,00|zambezia new February 2013 MOH
Motorbikes 5644083 1-7-2013 $5.450,00 $926,00|Zambezia new February 2013 FHI360/AMODEFA
Motorbikes 5644169 1-7-2013 $5.450,00 $926,00|zambezia new February 2013 FHI360/AMODEFA
Motorbikes 5769962 1-7-2013 $5.450,00 $926,00|Niassa new February 2013 FHI360/ADC
Motorbikes 5769575 1-7-2013 $5.450,00 $926,00 [Niassa new February 2013 FHI360/AMIREMO
Motorbikes 5769620 1-7-2013 $5.450,00 $926,00|Nampula new February 2013 FHI360/Kulima
Motorbikes 5769636 1-7-2013 $5.450,00 $926,00|Nampula new February 2013 FHI360/Kulima
Motorbikes 5769573 1-7-2013 $5.450,00 $926,00|Nampula new February 2013 FHI360/Kulima
Motorbikes 5769580 1-7-2013 $5.450,00 $926,00|Nampula new February 2013 FHI360/Kulima
Motorbikes 5643723 1-7-2013 $5.450,00 $926,00|Nampula new February 2013 FHI360/Kulima
Motorbikes 5769618 1-7-2013 $5.450,00 $926,00|Manica new February 2013 FHI360/ADPP




Motorbikes 5769970 1-7-2013 $5.450,00 $926,00 [Manica new February 2013 FHI360/ADPP
Motorbikes 5769910 1-7-2013 $5.450,00 $926,00|Manica new February 2013 FHI360/ADPP
Motorbikes 5769607 1-7-2013 $5.450,00 $926,00|Manica new February 2013 MOH

Motorbikes 5768993 1-7-2013 $5.450,00 $926,00|Manica new February 2013 FHI360/ADPP
Motorbikes 5769581 1-7-2013 $5.450,00 $926,00|Sofala new February 2013 FHI360/ADPP
Motorbikes 5769615 1-7-2013 $5.450,00 $926,00|Sofala new February 2013 MOH

Motorbikes 5769577 1-7-2013 $5.450,00 $926,00|Sofala new February 2013 FHI360/ADPP
Motorbikes 5769555 1-7-2013 $5.450,00 $926,00|Sofala new February 2013 FHI360/ADPP
Motorbikes 5769112 1-7-2013 $5.450,00 $926,00(Sofala new February 2013 FHI360/ADPP
Motorbikes 5786015 1-7-2013 $5.450,00 $926,00|Tete new February 2013 FHI360/Damien F
Motorbikes 5769579 1-7-2013 $5.450,00 $926,00|Tete new February 2013 MOH

Motorbikes 5769543 1-7-2013 $5.450,00 $926,00(Tete new February 2013 FHI360/Damien F
Motorbikes 5768848 1-7-2013 $5.450,00 $926,00(Tete new February 2013 FHI360/Damien F
Motorbikes 5769092 1-7-2013 $5.450,00 $926,00(Tete new February 2013 FHI360/Damien F
Motorbikes 5769612 1-7-2013 $5.450,00|  $926,00|Niassa new February 2013 FHI360/CISLAMO
Motorbikes 5769608 1-7-2013 $5.450,00 $926,00 [Niassa new February 2013 FHI360/ESTAMOS
Motorbikes 5644080 1-7-2013 $5.450,00 $926,00 new February 2013 FHI360
Motorbikes 5646353 1-7-2013 $5.450,00 $926,00 new February 2013 FHI360
Motorbikes 5643329 1-7-2013 $5.450,00 $926,00 new February 2013 FHI360

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others

(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged

(6) Address

(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.

where a recipient compensated TB CARE I for its share. Attach supplementary info




